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OR I GINA L 
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

NORFOLK SOUTHERN RAILWAY COMPANY; the 
CITY OF MOUNT OLIVE; STAUNTON TOWNSHIP; 
and the STATE OF ILLINOIS, DEPARTMENT OF 
TRANSPORTATION, 

Stipulated Agreement regarding improving public 
safety at the crossings of the Company’s tracks with 
public highways known as Third North Street, Main 
Street (CH 16), Second South Street, Third South 
Street, Poplar Street, and Eighth South Street, all in 
the City of Mount Olive, and TR 457 in Staunton 
Township, all located in Macoupin County, Illinois, 
designated as crossings AARlDOT 480 074P, 
milepost 444.51 -WA, AARlDOT 480 075W, milepost 
444.74-WA, AARlDOT 480 076D, milepost 444.85-WA, 
AARlDOT 480 077K, milepost 444.93-WA, AARlDOT 
480 078S, milepost 445.09-WA, AARlDOT 480 079Y, 
milepost 445.28-WA, and AARIDOT 480 084V, 
milepost 447.13-WA, respectively. 

T03-0041 

iiiinois Comrriurcu Commissioi t 
RAIL SAFENSECTION 

SUPPLEMENTAL PETITION FOR ADDITIONAL TIME 

Now comes supplemental petitioner, the City of Mount Olive, by its attorneys, Bertinetti & 

Cain, and requests that the Illinois Commerce Commission issue a supplemental Order 

granting the City of Mount Olive additional time, to and including December 4, 2005 in which 

to complete the work required to be performed by the City of Mount Olive pursuant to the 

June 4, 2003 Order issued by the Illinois Commerce Commission in the above captioned 

cause. In support thereof, the City of Mount Olive states as follows: 

1. On February 7, 2003, March 5, 2003, March 28, 2003, April 21, 2003, and May 7, 

2003, the Staff of the Illinois Commerce Commission (COMMISSION), the Illinois 

Department of Transportation (DEPARTMENT), Staunton Township (TOWNSHIP), the 

City of Mount Olive (CITY), and the Norfolk Southern Railway Company (COMPANY), 

respectively, executed the Stipulated Agreement No. 1033 relating to safety 

improvements at the locations captioned above. 
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2.  Pursuant to the aforesaid stipulation on June 4, 2003 the Illinois Commerce 

Commission entered its Order in the above captioned cause authorizing safety 

improvements at the aforesaid grade crossing locations. 

3. Pursuant to the terms of the June 4, 2003 Order, the City of Mount Olive, or their 

respective contractor crews, was to complete the Third North, Second South, Poplar 

and Eight Streets approach reconstruction improvements on or before December 4, 

2004. 

4. Pursuant to the terms of the aforesaid Order, the City of Mount Olive has timely 

secured the services of the City's consulting engineers (Henry, Meisenheimer & 

Gende, inc.) to complete the final plans, specifications and estimates, to obtain 

required agency approvals, to assist in the advertising and bidding of the project for 

construction, and to provide resident project representative services during 

construction. 

5. Due to press of business in progressing and completing other engineering design 

projects, the City's consulting engineers have bsen and will be unable to complete and 

obtain final approval for the plans, specifications and estimates; to assist with the 

advertising and awardlexecution of the project for construction: and to allow adequate 

time for construction to occur, at the locations in which the City of Mount Olive is 

responsible, on or before the December 4, 2004 date as required by the Order of the 

Illinois Commerce Commission. 

6. Failure to complete the aforesaid efforts within the allotted time is not the result of lack 

of diligence or attention by the City of Mount Olive nor their consulting engineers. The 

replacement of the warning devices at all the required locations has already been 

completed by the Norfolk Southern Railway Company, thus the Norfolk Southern 

Railway Company has not been delayed by the City of Mount Olive. 
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7. The City of Mount Olive, in communication with their consulting engineers, reasonably 

believes it can complete the project on or before December 4, 2005 and therefore 

requests a supplemental Order from the Illinois Commerce Commission granting such 

additional time. The preparation of pre-final plans, specifications and estimates is 

complete and the City of Mount Olive expects the final plans, specifications and 

estimates to be approved by the end of 2004 and the construction contract to be 

awarded around February, 2005, with construction occurring in SpringlSummer of 

2005. 

8. The City of Mount Olive's supplemental petition herein is not made for the purpose of 

delay but rather to obtain such time as is reasonably required to complete all of the 

work required to be performed by the City of Mount Olive under the terms of the Order 

entered by the Illinois Commerce Commission in this cause. The City of Mount Olive 

has made no prior request for an extension of time. 

Wherefore, supplemental petitioner, the City of Mount Olive prays that the Illinois 

Commerce Commission enter a supplemental Order granting the City of Mount Olive 

additional time, to and including December 4, 2005 in which to complete the safety 

improvements as provided in the June 4, 2003 Order entered by the Illinois Commerce 

Commission in the above captioned cause. 

CITY OF MOUNT OLIVE 

Brent A. Cain 

Brent A. Cain 
Bertinetti & Cain 
Attorneys for Supplemental Petitioner 
The City of Mount Olive 
P.O. Box 645 
Carlinville, Illinois 62626 
(21 7) 854-2666 
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